

Milestone	Start	End
Receive input from Federal and private-sector stakeholders to inform path forward	05/18/2009	08/30/2009
Review impact on other projects	09/01/2009	09/30/2009
Adjust operating plan, as needed	10/01/2009	10/15/2009
Submit for clearance	10/15/2009	12/15/2009
Publish revised plan on HHS site	12/15/2009	12/31/2009